COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 02/02/2012

ESTIMATE SUMMARY 14:57:39
CONTID: C15676 ESTIMATE NO: 0004  FINL SPEC YR: 2005
PCN: 15676-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 396.0  DAYS TIME ALLOW:  5/1/2008 ??: FIXED COMPLETION DAT
Culvrt Repr S of Granite H-12-K PERCENT TIME:  289.05 ORIG TIME ALLOW: 3/9/2008 ??: FIXED COMPLETION DAT
PROJECT NO: BR 0241-047
Culvrt Repr S of Granite H-12-K
NAME OF ROAD: 024A
PROJECT COUNTIES: CHAFFEE
CONTRACTOR:
PARKER EXCAVATING, INC. PAY PERIOD ENDING 02/02/2012 DATE TIME STARTED 12/17/2007
1428 STOCKYARD ROAD DATE LET 11/15/2007 DATE WORK BEGAN  02/04/2008
DATE AWARDED 11/28/2007 DATE TIME STOPPED 01/15/2009
DATE CONTRACT EXECUTED  12/17/2007 DATE ACCEPTED 01/15/2009
PUEBLO CO 81001 DATE NOTICE TO PROCEED  12/17/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 841,433.04 PARTICIPATING $ 841,433.06 $ 380,207.20
AWARD PROJECT AMT:  $ 748,423.19  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 841,433.06 380,207.20
FUNDS AVAILABLE: $ -0.02 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 841,433.06 380,207.20
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 11,226.35
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 841,433.06 391,433.55
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 841,433.06 391,433.55
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 391,433.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C15676 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 15676-BID ESTIMATE RUN 02/02/2012
PROJECT: BR 0241-047 ESTIMATE NO: 0004 14:57:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 203-01594 Combination Loader 9.000 8.000
HOUR 1.000 159.23
159.23000 9.000 1,433.07
0010 208-00003 Erosion Log (18 Inch) 490.000 325.000
LF 165.000 5,413.65
32.81000 490.000 16,076.90
0015 208-00020 Silt Fence / Deleted by CDOT 105 Dated 5/1/08 0.000 0.000
LF 0.000 0.00
18.16000 0.000 0.00
0020 208-00045 Concrete Washout Structure 1.000 0.750
EACH 0.250 211.42
845.67000 1.000 845.67
0025 208-00100 Sediment Removal and Disposal / Deleted by CDOT 105 0.000 0.000
Dated 5/1/08
LS 0.000 0.00
6,765.33000 0.000 0.00
0030 208-00205 *Erosion Control Supervisor 42.000 40.000
HOUR 2.000 287.52
143.76000 42.000 6,037.92
0035 210-01000 Reset Fence 80.000 0.000
LF 80.000 940.00
11.75000 80.000 940.00
0040 212-00006 Seeding (Native) 1.200 0.000
ACRE 1.200 4,059.20
3,382.67000 1.200 4,059.20
0045 212-00032 Soil Conditioning 1.200 0.000
ACRE 1.200 5,358.16
4,465.13000 1.200 5,358.16
0050 213-00003 Mulching (Weed Free) 1.200 0.000
ACRE 1.200 1,643.98
1,369.98000 1.200 1,643.98
0055 213-00061 Mulch Tackifier 120.000 0.000
LB 120.000 405.60

3.38000 120.000 405.60



CONTID: C15676 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 15676-BID ESTIMATE RUN 02/02/2012
PROJECT: BR 0241-047 ESTIMATE NO: 0004 14:57:39
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 216-00015 *Soil Retention Blanket (Excelsior) 1,500.000 0.000
5% 1,500.000 10,365.00
6.91000 1,500.000 10,365.00
0065 607-11525 Fence (Plastic) 65.000 65.000
LF 0.000 0.00
4.17000 65.000 271.05
0070  613-00200 *2 Inch Electrical Conduit 203.000 203.000
LF 0.000 0.00
17.32000 203.000 3,515.96
0075 625-00000 *Construction Surveying 1.000 0.750
LS 0.250 4,439.75
17,759.00000 1.000 17,759.00
0080  626-00000 Mobilization 1.000 1.000
LS 0.000 0.00
53,448.25000 1.000 53,448.25
0085  630-00000 Flagging 38.900 0.000
HOUR 38.900 1,513.21
38.90000 38.900 1,513.21
0090 630-80341 Construction Traffic Sign (Panel Size A) 17.000 2.000
EACH 15.000 1,522.20
101.48000 17.000 1,725.16
0095 630-80342 Construction Traffic Sign (Panel Size B) 4.000 1.000
EACH 3.000 355.20
118.40000 4.000 473.60
0100 630-80360 Drum Channelizing Device 20.000 0.000
EACH 20.000 1,014.80
50.74000 20.000 1,014.80
0105 630-80363 Drum Channelizing Device (With Light) (Flashing ) 2.000 0.000
EACH 2.000 118.40
59.20000 2.000 118.40
0110 630-80380 Traffic Cone 20.000 0.000
EACH 20.000 135.40
6.77000 20.000 135.40
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PCN: 15676-BID ESTIMATE RUN 02/02/2012
PROJECT: BR 0241-047 ESTIMATE NO: 0004 14:57:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0120 700-70011 F/A Partnering / Deleted by CDOT 105 Dated 5/1/ 08 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0125 700-70016 F/A Fuel Cost Adjustment 5.070 0.000
FA 5.070 5.07
1.00000 5.070 5.07
0130 700-70022 F/A OJT Colorado Training Program / Deleted by CDOT 105 0.000 0.000
Dated 5/1/08
FA 0.000 0.00
1.00000 0.000 0.00
0135 700-70028 F/A ESB Program / Deleted by CDOT 105 Dated 5/1 /08 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0140 700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0205 211-02275 Cement Grout 36.271 0.000
CcYy 36.271 4,171.17
115.00000 36.271 4,171.17
0210 626-00100 *Mobilization (without Autopay) 1.000 0.000
LS 1.000 10,000.00
10,000.00000 1.000 10,000.00
0215 211-02275 Cement Grout 36.271 0.000
CcYy 36.271 42,074.36
1,160.00000 36.271 42,074.36
0225 900-00006 Added Item (Dollar)/ LIEN / A-1 Barricade & Sig n 0.000 0.000
DOL 0.000 0.00
6,176.40000 0.000 0.00
0230 900-00006 Added Item (Dollar)/ LIEN / Hard Rock Paving an d 0.000 0.000
Redi-Mix Inc
DOL 0.000 0.00

10,925.00000 0.000 0.00
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PCN: 15676-BID ESTIMATE RUN 02/02/2012
PROJECT: BR 0241-047 ESTIMATE NO: 0004 14:57:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0235 900-00006 Added Item (Dollar)/ LIEN / ACA Products Inc 0.000 0.000
DOL 0.000 0.00
25,934.00000 0.000 0.00
0240  900-00006 Added Item (Dollar)/ LIEN / Condeck Corporation 0.000 0.000
DOL 0.000 0.00
35,462.00000 0.000 0.00
0245  900-00006 Added Item (Dollar)/ LIEN / JA Concrete Inc 0.000 0.000
DOL 0.000 0.00
28,695.00000 0.000 0.00
0250 900-00006 Added Item (Dollar)/ LIEN / Environmental Logis tics 0.000 0.000
DOL 0.000 0.00
13,670.00000 0.000 0.00
0255 900-00006 Added Item (Dollar)/ LIEN / M2 Surveying 0.000 0.000
DOL 0.000 0.00
8,573.34000 0.000 0.00
0260 900-00006 Added Item (Dollar)/ LIEN / Mountain Man Weldin g& 0.000 0.000
Fabrication
DOL 0.000 0.00
5,085.00000 0.000 0.00
0265  900-00006 Added Item (Dollar)/ LIEN / Anthony's Manufactu ring 0.000 0.000
Service
DOL 0.000 0.00
15,990.30000 0.000 0.00
0270  900-00006 Added Item (Dollar)/ LIEN - Pelino Inc. 0.000 0.000
DOL 0.000 0.00
3,507.83000 0.000 0.00
0275 900-00006 Added Item (Dollar)/ LIEN - ISCO Industries, In c. 0.000 0.000
DOL 0.000 0.00
93,198.29000 0.000 0.00
0280 900-00006 Added Item (Dollar)/ LIEN - Pavement Maintenanc e 0.000 0.000
Services, LLC
DOL 0.000 0.00
36,240.05000 0.000 0.00
0285  900-00006 Added Item (Dollar)/ LIEN - Mesa Excavating, LL C 0.000 0.000
DOL 0.000 0.00

1,609.00000 0.000 0.00
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PCN: 15676-BID ESTIMATE RUN 02/02/2012
PROJECT: BR 0241-047 ESTIMATE NO: 0004 14:57:39
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0290 900-00006 Added Item (Dollar)/ LIEN - Hayward Baker 0.000 0.000
DOL 0.000 0.00
56,245.00000 0.000 0.00
0295  900-00006 Added Item (Dollar)/ LIEN - Beach Redi-Mix, LLC 0.000 0.000
DOL 0.000 0.00
390.75000 0.000 0.00
0300 900-00006 Added Item (Dollar)/ Welded Steel Pipe Price RE DUCTION 0.000 0.000
DOL 0.000 0.00
44,000.00000 0.000 0.00
0310 900-00006 Added Item (Dollar)/ LIEN / Colorado Machinery 0.000 0.000
DOL 0.000 0.00
29,495.93000 0.000 0.00
0315 900-00014 Added Item (Lump Sum)/ Administrative Settlemen t 1.000 0.000
LS 1.000 92,720.74
92,720.74000 1.000 92,720.74
CAT0200 CURRENT AMT $ 276,111.67 186,914.06 $ 276,111.67
CAT NOO0300 STRUCTURES
0145  202-00495 Removal of Portions of Present Structure 1.000 1.000
LS 0.000 0.00
33,800.62000 1.000 33,800.62
0150 206-00000 Structure Excavation 260.000 230.000
cYy 30.000 269.10
8.97000 260.000 2,332.20
0155 206-00100 Structure Backfill (Class 1) 155.000 0.000
cY 155.000 7,205.95
46.49000 155.000 7,205.95
0160 420-00100 Geotextile (Erosion Control) (Class A) 200.000 0.000
5% 200.000 1,820.00
9.10000 200.000 1,820.00
0165 506-00218 Riprap (18 Inch) 200.000 0.000
(A% 200.000 28,504.00
142.52000 200.000 28,504.00



CONTID: C15676 COLORADO DEPARTMENT OF TRANSPORTATION Page 7
PCN: 15676-BID ESTIMATE RUN 02/02/2012
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0300 STRUCTURES
0170  601-03050 *Concrete Class D (Wall) 35.000 17.410
cY 17.590 17,255.26
980.97000 35.000 34,333.95
0175 602-00000 *Reinforcing Steel 2,480.000 2,176.000
LB 304.000 951.52
3.13000 2,480.000 7,762.40
0180 603-00001 Annular Space Grouting 150.000 0.000
(3% 150.000 55,813.50
372.09000 150.000 55,813.50
0185 603-50072 *72 Inch Plastic Pipe 326.000 288.000
LF 38.000 18,973.78
499.31000 326.000 162,775.06
0190 619-10847 84 Inch Welded Steel Pipe (Jacked) 163.000 106.247
LF 56.753 80,408.79
1,416.82000 163.000 230,941.66
CAT0300 CURRENT AMT $ 565,289.34 $ 211,201.90 $ 565,289.34
CAT NO0400 CONSTRUCTION ENGINEERING
0195 620-00001 Field Office (Class 1) 1.000 1.000
EACH 0.000 0.00
17,387.55000 1.000 17,387.55
0200 620-00020 Sanitary Facility 1.000 0.500
EACH 0.500 553.24
1,106.48000 1.000 1,106.48
0220 620-00045 Liquidated Damages -17.000 0.000
DAY -17.000 -18,462.00
1,086.00000 -17.000 -18,462.00
CAT 0400 CURRENT AMT $ 3203 $ -17,908.76  $ 32.03
PROJECT TOTAL CURRENT AMT $ 841,433.04 $ 380,207.20 $  841,433.04



